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Introduction 

1. This statement sets out both Councils’ response in relation to the Inspector’s Matter 8 

regarding housing delivery. 

 

2. All the documents referred to in this statement are listed in Appendix 1; and examination 

document reference numbers are used throughout for convenience. 

 

Matter 8A  

Are the housing trajectories realistic; will they deliver the number of new homes expected, 

within the Plan period? 

i. Are the expectations for existing permissions and new allocations reasonable? Is 

there too much reliance on new settlements and will this prejudice the delivery of 

new housing in the plan period  

 

3. Cambridge City Council and South Cambridgeshire District Council aim to ensure that their 

housing trajectories, that together form the Joint Housing Trajectory for the Greater 

Cambridge area, are as robust and realistic as possible.  The current trajectory is attached 

as Appendix 2 for convenience. 

 

4. Each Council produces a housing trajectory as part of their respective Annual Monitoring 

Report (AMR) to set out the latest predictions of housing delivery.  For Cambridge, the 

housing trajectory published as Table 2.3 and Figure 2.2 in the Cambridge Local Plan1 has 

been superseded by information published in the Cambridge AMR 20142.  For South 

Cambridgeshire, the housing trajectory published as Figure 3 in the South Cambridgeshire 

Local Plan3 has been superseded by the housing trajectory published in the South 

Cambridgeshire AMR November 20144.  For both Councils, the Joint Housing Trajectory for 

the Greater Cambridge area can be found in the Councils’ AMRs5. In recognition of the 

regular updating of housing trajectories in the AMRs, the Major Modifications proposed to 

give effect to the Memorandum of Understanding (MoU) would see the removal of the 

trajectories from both Local Plans (see Matter 8B iii and Appendix 16). 

 

5. The housing trajectories for both Councils are produced in consultation with the agents, 

developers and landowners responsible for the sites identified within them. 

 

6. Both Councils send letters and questionnaires to agents, developers or landowners of sites 

asking them to provide details on whether their site is deliverable, available and achievable 

(as set out in the NPPF6), and their expected delivery timetable, based on the latest 

                                                
1
 Pages 25 and 27 of RD/Sub/C/010. 

2
 Cambridge City Council Annual Monitoring Report 2014 (RD/AD/360) 

3
 Page 39 in RD/Sub/SC/010. 

4
 South Cambridgeshire Annual Monitoring Report (Part 1) November 2014 covering the period 1 April 

2013 to 31 March 2014 (RD/AD/370). 
5
 At paragraphs 5.18 – 5.21, pages 18 -19, and Appendix D, pages 114 -115 (RD/AD/360) and at 

paragraphs 4.10 – 4.14, pages 33 -34 and Figure 4.10, pages 39 -41 (RD/AD/370). 
6
 Paragraph 47, NPPF (RD/NP/010) 
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understanding of any constraints, including market conditions.7 A joint questionnaire is sent 

by the Councils to developers of joint sites on the edge of Cambridge. 

 

7. Blank copies of the latest letter and questionnaire sent out by each Council are included as 

Appendix 3. 

 

8. For the small number of sites where the Councils do not receive a completed 

questionnaire, annual completions are estimated based on survey data collected by 

Cambridgeshire County Council’s Research and Monitoring Team; information included 

with the planning application or representations on the relevant Local Plan; or information 

known by the case officer.  Where questionnaires are returned, but they are considered 

unrealistic and unreliable, both Councils take a cautious approach. Appendices 4 and 5 set 

out the Councils’ approach in these circumstances, which has proved to be historically 

reliable and is intended to be continued into the plan period.  

 

Cambridge  

9. In order to develop the Cambridge Local Plan and the Council’s latest housing trajectory 

within the AMR, considerable emphasis has been placed on production of robust evidence 

base documents.  In accordance with the requirements of the NPPF8 and the NPPG9, the 

Council has prepared a comprehensive SHLAA10, which has assessed around 900 sites.  A 

summary of the SHLAA’s development can be found in Appendix 6.  Furthermore, the 

Council undertook viability work on the sites assessed in the SHLAA.11  The SHLAA 

involved two calls for sites and three stages of public consultation, including engagement 

with landowners, developers and agents.  

 

10. Alongside the SHLAA, the Council also produced three technical documents which 

assessed the deliverability and developability of sites in the Green Belt and in the urban 

area at Issues and Options 2: Parts 1 and 2 stages and after Issues and Options 2 

consultation.12  These technical documents included a detailed pro forma for each site, 

which incorporated Sustainability Appraisal (SA). Further detail on this approach is 

summarised in Appendix 6. 

 

11. The development of the SHLAA and the aforementioned technical assessments has 

directly informed the development of the residential allocations within the Cambridge Local 

                                                
7
 For Cambridge, the housing trajectory questionnaires are sent out for sites falling within a  range of 

categories.  These categories and the methodology for the housing trajectory can be found in Appendix D, 
Pages 90-91, RD/AD/360.  For South Cambridgeshire, this same matter is explained at paragraphs 4.3 – 
4.9, pages 32-33, RD/AD/370. 
8
 Paragraphs 47 – 48, NPPF, RD/NP/010. 

9
 Section 3 Housing and economic land availability assessment, NPPG, RD/NP/020. 

10
 SHLAA 2012 (RD/Strat/130) and SHLAA (RD/Strat/140). 

11
Cambridge Strategic Housing Land Availability Assessment (SHLAA) and Potential Site Allocations High 

Level Viability Assessment 2013 (RD/Strat/150). 
12

 Cambridge Local Plan Towards 2031, South Cambridgeshire Local Plan – Issues and Options 2: Part 1 
– Joint Consultation on Development Strategy & Site Options on the Edge of Cambridge – Technical 
Background Document Part 1 (RD/LP/170); Cambridge Local Plan – Towards 2031 Technical Background 
Document – Part 2 (RD/LP/260); and Technical Background Document – Part 2 Supplement 2013, 
Cambridge City Council (RD/LP/310). 
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Plan.  Having gone through a thorough and robust process, which has involved 

engagement with key landowners, developers and agents, the Council believes that its 

expectations about the capacity, phasing and deliverability of new allocations are 

reasonable. 

 

12. The joint housing trajectory provides an annual update on the deliverability and 

developability of the allocations in Cambridge.  The latest housing trajectory in the AMR13 

shows that Cambridge has a housing supply of 14,102 residential units through the plan 

period to 2031.  The housing trajectory is a realistic assumption of housing delivery in 

Cambridge.  7,367 residential units have planning permission as of 31 March 2014 and 

2,132 units have already been completed.  In 2013/14, net housing completions in 

Cambridge comprised 1,299 units, both in the urban area and within the urban extensions.  

This serves to demonstrate that the spatial strategy for the Greater Cambridge area is 

delivering.  Table 1 below provides analysis of sites in the housing trajectory in Cambridge, 

showing completions, existing commitments and windfall figures.   Proposed modifications 

to Table 2.3 of the Cambridge Local Plan which provides detail on housing completions, 

commitments and windfall numbers are provided in Appendix 7. 

 

Table 1 – Analysis of the Cambridge housing trajectory 

 

*Of these 6,801 units, 1,850 are to be provided at North West Cambridge.  This site is dealt with 

through the North West Cambridge Area Action Plan (RD/AD/290). 

 

13. In terms of existing larger permissions, Cambridgeshire County Council’s Quarterly 

Housing Report provides information on progress of sites of over 100 units (Appendix 8).  

This appendix notes that, as of September 2014, a significant amount of housing 

completions have already been recorded.  In Cambridge, 441 units have already been 

completed and a further 421 units are under construction, indicating that the 2014/15 target 

will be met and mostly likely exceeded. 

                                                
13

 See Appendix D, page 90 onwards, RD/AD/360. 

Dwelling provision 2011 to 2031 Number of dwellings 

Completions  

Completions 2011/12 to 2013/14 2,132 

  

Commitments  

Allocations with planning permission 6,801* 

Allocations without planning permission 2,753 

Deliverable sites with planning permission (not 

allocated) 

566 

  

Windfall 1,850 

  

Total 14,102 

Surplus 102 
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14. Of the new allocations, site M3 – Michael Young Centre, Purbeck Road recently received 

planning permission (13/1250/OUT) for 95 residential units.  This allocation was originally 

noted in the Cambridge Local Plan 201414 as having a potential to contain 50 units. 

 

15. The total number of new allocations15 amount to 3,778 units, demonstrating that there is not 

an overreliance on new allocations.  Of these sites, interest has been shown16 for delivery 

of housing on GB1 and GB2 early in the plan period, starting within the five-year supply 

period. 

 

16. A number of the allocations in the Cambridge Local Plan have been criticised in relation to 

their developability and deliverability.  The pro formas attached in Appendix 9 set out 

information on developability and deliverability of each allocation.  These pro formas set out 

a brief description of the allocation, the anticipated timescale for development and the latest 

information from the 2013/2014 housing trajectory returns that informed the AMR.  These 

have been compiled by the Council to show that deliverability has been a key consideration 

throughout the allocation process.  For example, a number of sites in the urban area have a 

range of issues requiring resolution.  This is not unusual on previously developed land. As 

a result, these sites have been phased later in the plan period in order to allow time to 

resolve complex issues, e.g. Site R10 Mill Road Depot requires relocation of waste and 

other services to a suitable site, and as a result the allocation has been phased later in the 

plan period.  This is unsurprising, given the complex nature of the urban area and the type 

of available sites with development potential. 

 

17. With regard to the contribution of urban extensions, the trajectory shows that they are now 

being delivered on the ground17. For example, 538 of the 1,299 completions in 2013/2014 

were within the urban extensions.  Cambridge City Council, South Cambridgeshire District 

Council and Cambridgeshire County Council have worked together to set up appropriate 

officer and member working arrangements to ensure effective delivery of the urban 

extensions, including a Joint Development Control Committee for the fringe sites.  The 

Councils work with developers and key institutions to resolve issues as swiftly as possible 

and a significant educational commercial and residential growth agenda is being delivered 

in Greater Cambridge.  Appendix 10 of this statement provides further information on the 

timescales for development of urban extensions.  Appendix 11 addresses officer and 

member working arrangements for the urban extensions.  The arrangements reflect 

member and public concerns that the new urban extensions to Cambridge should be a 

success and deliver a high quality of life and place.  In recognition of this, both Councils 

have endorsed a ‘Quality Charter for Growth18’ and have specialist support for growth 

related activities, use masterplans, design briefs, design codes and have independent 

design panels giving independent advice to the process. The quality of the urban 

extensions is already being recognised with a number of national housing design awards 

being secured.   

 

                                                
14

 See Appendix B, page 248, RD/Sub/C/010. 
15

 Those not currently included in the Cambridge Local Plan 2006 (RD/AD/300) 
16

 Through the submission of housing trajectory returns 
17

 See AMR 2014, Appendix D, page 90 onwards, RD/AD/360. 
18

 Cambridgeshire Quality Charter for Growth, RD/HQ/030 
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18. The Council therefore considers that they have a robust, realistic and, in some instances, 

cautious expectation of delivery for existing outstanding planning permissions and 

allocations and also for the new proposed allocations. 

 

South Cambridgeshire 

19. In order to develop the South Cambridgeshire Local Plan and the Council’s latest housing 

trajectory within the AMR, considerable emphasis has been placed on production of robust 

evidence base documents.  The SHLAA, associated SA and representations made during 

the Issues and Options consultations have directly informed the selection of the mixed use 

and residential allocations within the South Cambridgeshire Local Plan. In accordance with 

the requirements of the NPPF19 and the NPPG20, the Council has prepared a 

comprehensive SHLAA21, which has assessed over 300 sites. A detailed methodology is 

set out in Chapter 3 of the SHLAA22, however in summary, the SHLAA considered the 

suitability, availability, achievability (including an assessment of viability), capacity and 

deliverability of each site. All the sites assessed in the SHLAA were subject to SA23. Further 

detail on this approach is summarised in Appendix 12. 

 

20. As an evidence base document, the SHLAA itself was not subject to separate public 

consultation, however all sites that were assessed as having development potential or 

limited development potential were subject to public consultation through the Issues and 

Options consultations24. Representations were also accepted and considered relating to 

sites that were assessed as having no development potential (i.e. rejected) and additional 

sites put forward through the Issues and Options consultations were also assessed on a 

similar basis.    

 

21. The development of the SHLAA and SA and the results of the two rounds of Issues and 

Options consultation directly informed the preferred residential allocations in the South 

Cambridgeshire Local Plan. Following publication of the Proposed Submission Local Plan 

in July 2013, discussions were undertaken with a number of the landowners, developers 

and agents of the larger proposed new allocations included in the draft plan to test the 

assumptions before agreeing the Local Plan for submission. Having gone through a 

thorough and robust process, the District Council believes that its expectations about the 

capacity, phasing and deliverability of its new allocations are reasonable. 

 

22. An annual update of the deliverability and developability of all existing and proposed 

allocations and outstanding planning permissions is provided in the AMR25. Alongside the 

housing trajectory, the AMR includes a summary of the information collected for each site26. 

                                                
19

 Paragraphs 47 – 48, NPPF, RD/NP/010. 
20

 Section 3 Housing and economic land availability assessment, NPPG, RD/NP/020. 
21

 South Cambridgeshire SHLAA (RD/Strat/120) 
22

 South Cambridgeshire SHLAA (RD/Strat/120), pages 5-16 
23

 South Cambridgeshire Draft Final Sustainability Appraisal Report (RD/Sub/SC/060) 
24

 South Cambridgeshire Issues & Options Report (RD/LP/030) and South Cambridgeshire Issues & 
Options 2 Report: Part 2 (RD/LP/050) 
25

 South Cambridgeshire Annual Monitoring Report (Part 1) 2013-2014 (published in November 2014) 
(RD/AD/370) – pages 32-41 and pages 67-81 
26

 South Cambridgeshire Annual Monitoring Report (Part 1) 2013-2014 (published in November 2014) 
(RD/AD/370) – Appendix 1, pages 67-81 
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The District Council accepts the information provided by the agents, developers and 

landowners for the majority of sites, as from past experience information provided by those 

directly involved in the development of a proposal has proven to be robust and reliable (see 

Appendix 5). 

 

23. For small windfall sites of less than 9 dwellings, it is not practical to explore the delivery of 

each site by sending out a housing trajectory questionnaire, and therefore the Council has 

made realistic assumptions on their delivery based on past experience27:  

 Where the site is under construction, it is considered reasonable to anticipate that these 

dwellings will be completed within two years.  

 For those sites where development has yet to start, it is considered necessary to make 

an allowance that a proportion of the sites may not come forward and therefore a 10% 

discount is applied for non-delivery. This approach has been followed in South 

Cambridgeshire since the Local Plan 2004 and was most recently confirmed as a 

sound approach by the Inspectors considering the Site Specific Policies DPD28. 

 

24. For sites being developed by Registered Providers, a questionnaire is not completed.  

Information on these sites is provided by the Council’s Housing Strategy Team and reflects 

the close working relationship and regular discussions with the Registered Providers on 

expected start and completion dates. 

 

25. The latest joint housing trajectory shows that South Cambridgeshire has a housing supply 

of 22,287 dwellings that are anticipated to be delivered within the plan period (2011-2031) 

The housing trajectory is a realistic assumption of housing delivery in South 

Cambridgeshire. 7,546 dwellings have already been completed, have planning permission 

or a resolution to grant planning permission. Table 2 provides the components of the 

housing trajectory for South Cambridgeshire, showing completions, commitments and 

windfalls. 

 

Table 2 – Analysis of the South Cambridgeshire housing trajectory 

 

Dwelling provision 2011 to 2031 Number of dwellings 

Completions  

Completions 2011-2014 1,873 

  

Commitments  

Cambridge Urban Area  

Allocations with planning permission 140 

Allocations without planning 

permission 
120 

  

Edge of Cambridge  

Allocations with planning permission 1,744 * 

Allocations without planning 

permission 
2,410 

                                                
27

 South Cambridgeshire AMR, Appendix 1, paragraphs A.51-A.52, page 75 (RD/AD/370) 
28

 Report of the Examination Into The South Cambridgeshire Site Specific Policies Development Plan 
Document (2009), paragraph 4.15 (RD/AD/210) 
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New Settlements  

Allocations with planning permission 1,500 ^ 

Allocations without planning 

permission 
7,195 

  

Rural Area including village sites   

Allocations with planning permission 1,195 

Allocations without planning 

permission 
2,416 

‘Identified’ Windfall Sites (sites that 

are not allocated but that have 

planning permission) 

1,094 

  

Windfall allowance 2,600 

  

Total 22,287 

  

Surplus 3,287 

 

*This includes: 1,155 dwellings at North West Cambridge, which was allocated in the North West 

Cambridge Area Action Plan
29

 and 589 dwellings at Trumpington Meadows, which was allocated in 

the Cambridge Southern Fringe Area Action Plan
30

. 

 

^ This comprises 1,500 dwellings as a first phase of development at Northstowe, which was 

allocated in the Northstowe Area Action Plan
31

. 

 

Note: As part of the Greater Cambridge City Deal, the partners have committed to delivering 1,000 

additional new homes on rural exception sites by 2-31.  These additional dwellings have not been 

included in the housing trajectory. 

 

26. With regard to the contribution of urban extensions, the joint trajectory (Appendix 2) shows 

that they are now being delivered on the ground, but starting in Cambridge and not yet 

building in South Cambridgeshire. As set out in paragraph 15, Cambridge City Council, 

South Cambridgeshire District Council and Cambridgeshire County Council have worked 

together to set up appropriate officer and member working arrangements to ensure 

effective delivery of the urban extensions. Appendix 10 of this statement provides further 

information on the timescales for development of urban extensions.  Appendix 11 

addresses officer and member working arrangements for the urban extensions.   

 

27. Joint arrangements have also been set up for Northstowe between South Cambridgeshire 

District Council and Cambridgeshire County Council involving officer and member working 

arrangements to ensure effective delivery of the new town. Appendix 13 of this statement 

provides further information on the timescales for development of Northstowe and the 

officer and members working arrangements. 

                                                
29

 North West Cambridge Area Action Plan (RD/AD/290) 
30

 Cambridge Southern Fringe Area Action Plan (RD/AD/140) 
31

 Northstowe Area Action Plan (RD/AD/130) 
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28. The arrangements reflect member and public concerns that the new urban extensions to 

Cambridge should be a success and deliver a high quality of life and place.  In recognition 

of this, both Councils have endorsed a ‘Quality Charter for Growth32’ and have specialist 

support for growth related activities, use masterplans, design briefs, design codes and have 

independent design panels giving independent advice to the process. The quality of the 

urban extensions is already being recognised with a number of national housing design 

awards being secured.   

 

29. South Cambridgeshire’s housing trajectories have proved to be reliable predictions of the 

trend of overall actual completions, even if there has been some variation across individual 

sites33.  Cambridgeshire County Council’s Research and Monitoring Team survey sites of 

over 100 dwellings on a quarterly basis.  The data for April – September 2014 shows that 

by the end of the first six months of 2014-2015, more than half the dwellings predicted to be 

completed on the sites of over 100 dwellings have actually been completed.  

 

Table 3: Completions in South Cambridgeshire on sites of over 100 dwellings 

 

 

Predicted 

Completions 

2014-2015 

Completed 

April - 

September 

2014 

Under 

Construction 

at September 

2014 

% of predicted 

annual 

completions 

after 6 months 

Trumpington 

Meadows 
29 29 0 100% 

Orchard Park 65 6 82 9% 

Cambourne 175 118 68 67% 

Windmill Estate, 

Fulbourn 
21 21 0 100% 

Summersfield, 

Papworth 

Everard 

80 68 24 85% 

Total 370 242 174 65% 

 

 

30. The proposed new allocations in villages and Parish Council proposals are anticipated to 

be delivered early in the plan period.  Work is already underway to deliver some of these 

new allocations.  A planning application has already been considered and approved by the 

Council’s Planning Committee in December 2014 for part of the proposed allocation at 

Melbourn (Policy H/1e). Pre-application discussions have also taken place with the 

promoters of the proposed allocations at Gamlingay (Policy H/1f) and Comberton (Policy 

H/1h). 

 

31. Pro formas have been compiled by the Council to show that developability and deliverability 

have been key considerations throughout the allocation process and are attached in 

Appendix 14. These proformas set out a brief description of the allocation, the anticipated 

                                                
32

 Cambridgeshire Quality Charter for Growth, RD/HQ/030 
33

 South Cambridgeshire Annual Monitoring Report (Part 1) 2013-2014 (published in November 2014) 
(RD/AD/370) – figure 4.7 
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timescale for development and the latest information from the 2013/2014 housing trajectory 

returns that informed the AMR. The exceptions to this are that for some allocations, new 

information that was not known at the time of the publication of the AMR and housing 

trajectory is now available and has been included in the pro formas. They also address 

criticisms made of individual sites in representations. In most instances the new information 

shows progress on delivering the allocations, however at the Fulbourn and Ida Darwin 

Hospitals site allocation, this new information is likely to result in changes to delivery during 

the five year supply period, with minor implications for overall supply. 

 

32. There has been a change in circumstances at the Fulbourn and Ida Darwin Hospitals site 

since the AMR was published. The Council's Planning Committee in June 2014 endorsed a 

development brief for the redevelopment of the site as a material consideration for all 

subsequent planning applications; however Planning Committee refused the accompanying 

outline planning application against the officer recommendation due to the absence of any 

appropriate community facilities. The Cambridge and Peterborough NHS Foundation has 

now appointed a new planning agent to take forward the development and therefore the 

scheme and timetable for delivery is being reconsidered. 

 

33. Initial discussions indicate that this development will not provide 180 dwellings within the 

five year supply period (2014-2019) as included in the published housing trajectory 

included in the AMR; however the redevelopment is still deliverable in the plan period. It is 

at present unclear how many (if any) dwellings will be provided within the five year supply 

period. Any further update will be provided at the hearing. 

 

34. To understand the potential implications of this change in circumstances on five-year 

supply, assuming a worst case scenario that no dwellings are delivered by end of March 

2019, there would only be minor changes to the Greater Cambridge and to the South 

Cambridgeshire five-year supply calculations. For the Greater Cambridge area the revised 

calculations would be 6.5 years supply with Liverpool and 6.0 years with Sedgefield when 

using a 5% buffer or 5.7 years with Liverpool and 5.3 years with Sedgefield when using a 

20% buffer. The equivalent revised calculations for South Cambridgeshire, would be 5.1 

years with Liverpool and 4.5 years with Sedgefield when using a 5% buffer or 4.5 years 

with Liverpool and 3.9 years with Sedgefield when using a 20% buffer. Issues concerning 

the buffer and the Sedgefield and Liverpool approaches are addressed in Matter 8B iv 

and vi. 

 

35. The Council considers that it has taken a robust approach to preparing the housing 

trajectory and has taken a reasonable, and, in some instances, cautious expectation of 

delivery for existing outstanding planning permissions and allocations and also for the new 

proposed allocations. 

 

Reliance on New Settlements 

 

36. Based on the Greater Cambridge housing trajectory, the new settlements of Northstowe, 

Waterbeach New Town and Bourn Airfield New Village are anticipated to deliver 8,695 
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dwellings in the next 17 years (2014-2031)34.  This is just over 25% of the objectively 

assessed need of 33,000 dwellings for the Greater Cambridge area, and just over 45% of 

the 19,000 dwelling requirement for South Cambridgeshire.  Whilst this is a significant level 

of housing, it forms part of a strategy that includes also significant levels of housing on the 

edge of Cambridge and some housing in more sustainable villages to provide a flexible 

strategy that can respond to any changing circumstances. Reliance on new settlements is 

consistent with the development strategy in the Local Plans, and the reasons for this 

development strategy are set out in the Councils’ Matter 2 statement35.   

 

37. The first new settlement in the area was developed at Bar Hill in the 1970s. The 1989 

Structure Plan36 required the provision of two new settlements on the A10 and A428, which 

eventually resulted, after a major public inquiry concerning competing sites, in a new village 

on the A428 at ‘Cambourne’, which was granted planning permission in 1994.  Regional 

Planning Guidance 6 in 200037 required the development of a new town close to 

Cambridge, and the 2003 Structure Plan required that this be sited north west of 

Cambridge on a new guided busway and resulted in ‘Northstowe’.  No other part of the 

country has such a concentration of new settlements which reflects the unique constraints 

and pressures on the area apparent from Council hearing statements for matters 2-8, and 

the acceptance by a succession of plan examinations that new settlements have an 

important role to play in housing supply in the Cambridge context.   

 

38. As outlined in the Draft Final Sustainability Appraisal38, South Cambridgeshire District 

Council is proposing that there will be a phased delivery of the new settlements now 

planned across the plan period so that all the new settlements are not delivering at the 

same time and therefore competing with each other. 

 

39. The District Council’s approach in the housing trajectory to predicted lead-in time and 

completions for the proposed new settlements is based on experience of delivering 

Cambourne and Northstowe39.  Experience of delivering these sites demonstrates that 

there are longer lead-in times for new settlements and therefore the delivery timetables 

included in the housing trajectory take a sensible, cautious and realistic approach for the 

delivery of the proposed new settlements.  This particularly responds to experience with 

Northstowe where reliance on what proved to be an optimistic start date in the adopted 

plan  that was not delivered due to the recession. Construction is about to start on site in 

Northstowe, some 11 years or so after the Structure Plan was adopted in October 2003 first 

identifying the location for the new town. A similar lead-in time has been included in the 

trajectory for Waterbeach new town.  It is not anticipated that such a long lead-in time is 

necessary for Bourn Airfield given the difference in scale and nature of the proposal. Taking 

                                                
34

 South Cambridgeshire Annual Monitoring Report (Part 1) 2013-2014 (published in November 2014) 
(RD/AD/370) – figure 4.10 
35

M2 – CCC & SCDC – Cambridge City Council and South Cambridgeshire District Council Matter 
Statement for Matter 2. 
36

 Cambridgeshire Structure Plan 1989, Policies P5/2 and P20/2 (RD/AD/401). 
37

 RD/NP/131 policy 25 
38

 South Cambridgeshire Draft Final Sustainability Appraisal (March 2014) – Annex A: Audit Trail – 2: 
Spatial Strategy (pages A212-A213)  
39

 South Cambridgeshire Draft Final Sustainability Appraisal (March 2014) – Annex A: Audit Trail – 2: 
Spatial Strategy (page A212)  
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a more cautious approach should safeguard against an undersupply arising in the plan 

period. 

 

40. Delivery of Northstowe is now underway and the predicted housing completions in the 

housing trajectory therefore have a realistic prospect of being delivered.  The Council has 

put in place officer and member arrangements to ensure an efficient process for dealing 

with applications and delivery at Northstowe (see Appendix 13). South Cambridgeshire 

District Council and its partners have considerable experience of delivering new 

settlements and have drawn on that experience in putting in place effective arrangements 

for determining planning applications for Northstowe efficiently within a wider context of 

bringing forward quality development. That experience has informed the assumptions in the 

housing trajectory and the Council has taken a positive but cautious approach to delivery 

rates. Outline planning permission for the first phase including 1,500 dwellings was granted 

in April 2014, and planning applications to discharge conditions and for reserved matters 

have been submitted.  Development is due to start on site imminently. An application for 

the second phase of development was submitted in August 2014 and is anticipated to be 

considered by the Northstowe Development Control Committee in March 2015 on an 

accelerated timetable. The housing trajectory assumes that Northstowe will deliver a 

maximum of 400 dwellings per year. 400 per year is considered to be reasonable given the 

size of the site and that it is anticipated that several developers would be constructing and 

completing houses in several places on site simultaneously. 

 

41. This is a lower annual delivery rate than the rates that were previously assumed for 

Northstowe.  The Northstowe Area Action Plan 2007 included a trajectory with annual 

completions increasing up to 850 homes. Indeed, the Inspectors’ Report said: “we are 

optimistic that there can be a build up to high numbers of completions rather quickly … on 

the basis of a slow start but fast build up to 600+ per annum. This is the sort of level that 

must be aimed for, and we would not set a lower target.”40 This reflects that Northstowe will 

effectively have the characteristics of several large sites grouped together, and if 

construction takes place on different parts of the overall site, it is reasonable that it may be 

able to achieve on each part of the site that is under construction, the sort of rate that is 

typically achieved on a strategic site of say 1,000 homes or more.  This was part of the 

Council’s case considered and endorsed by the Core Strategy Inspectors. This was before 

the recession and the Council has taken a more conservative estimate in the latest 

trajectory in consultation with the promoters. There are no controls in the plan on the rate of 

delivery so if a higher level of delivery is possible then there are no policy barriers to that 

happening. Indeed, recent Government announcements in the Autumn Statement41 (and 

repeated in the National Infrastructure Plan 201442) on Northstowe give increased 

confidence about the delivery rates included in the trajectory and there is potential for 

delivery to be accelerated (see Matter 8A ii, paragraph 61). Northstowe also benefits from 

the Guided Busway already operating successfully, with patronage above anticipate levels 

                                                
40

 Northstowe Area Action Plan Inspector’s Report, paragraph 4.2 (RD/AD/190) 
41 See Autumn Statement by HM Treasury: https://www.gov.uk/government/topical-events/autumn-

statement-2014, paragraph 1.136  
42

https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/381884/2902895_NationalI
nfrastructurePlan2014_acc.pdf, paragraph 2.16 

https://www.gov.uk/government/topical-events/autumn-statement-2014
https://www.gov.uk/government/topical-events/autumn-statement-2014
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/381884/2902895_NationalInfrastructurePlan2014_acc.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/381884/2902895_NationalInfrastructurePlan2014_acc.pdf
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for this stage, which will help make it an attractive place to live, and in turn has potential to 

help boost demand and support delivery. 

 

42. The trajectory does not anticipate Waterbeach New Town to be delivered until towards the 

end of the plan period as this allows sufficient lead-in time to prepare an Area Action Plan 

and for the masterplanning and planning application process to be undertaken and early 

infrastructure provision needed to support the new settlement. However, as outlined at 

paragraph 62 (see Matter 8A ii), the landowners/developers have indicated that 

development could start on site considerably earlier than anticipated by the District Council.  

 

43. As part of the phasing strategy for new settlements, the District Council has proposed that 

the first housing completions at Bourn Airfield New Village should not be delivered before 

2022.  This start date is a year later than the District Council considers the site could be 

delivered. The Council took this approach for a number of reasons. In order to provide an 

element of early housing supply and flexibility in the Plan, as well as an element of local 

choice and to include some housing in the southern part of the district close to a number of 

rural business parks, the Council included a number of site allocations at larger villages. 

Taken with the anticipated delivery at the fringe sites and at Northstowe and Cambourne, 

the Council had already identified land to meet its 19,000 home objectively assessed need. 

In order to provide some flexibility and land that could come forward to meet an early 

shortfall in five-year supply, the Council decided to hold back delivery at Bourn Airfield43.  

However, as for Waterbeach New Town, the developers and landowners propose that the 

site could start delivering earlier (see Matter 8A ii, paragraph 63).  

 

44. The development strategy takes an appropriate balance between providing development at 

the top of the development sequence in and on the edge of Cambridge, as far as is 

possible without fundamental harm to Green Belt purposes, and development at new 

settlements that are well connected to Cambridge by sustainable transport modes. New 

settlements form an appropriate part of the sustainable development strategy (see 

Councils’ statements to Matters 2, 6 and 7). South Cambridgeshire District Council has 

considerable experience of delivering new settlements and has drawn on that to put in 

place appropriate officer and member processes and arrangements to enable delivery of 

places that are of high quality and are well connected to Cambridge and has taken a robust 

approach to delivery in the housing trajectory.   

 

 

ii. Is there sufficient flexibility to deal with changing circumstances and/or uncertainty 

over when allocations will come forward for development?  

Overview of the Councils’ position 

45. The Councils have worked closely together to ensure sufficient flexibility within the Joint 

Housing Trajectory for Greater Cambridge to deal with changing circumstances and/or 

uncertainty over the delivery of allocations.  The joint trajectory shows that there is currently 

more than a five-year housing land supply for the period 2018/19, due to the delivery of the 

urban extensions, and that the surplus above five years will increase with each rolling 

                                                
43

 South Cambridgeshire SA – Audit Trail page A244 and A245 
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five-year period as the new settlements also start to deliver providing flexibility (see 

Matter 8B).   

 

46. Over the plan period, the housing targets for Cambridge and South Cambridgeshire are 

14,000 and 19,000 respectively.  The Councils have identified land for the provision of 

housing over and above the 33,000 combined figure for objectively assessed need.  When 

the two housing trajectories are combined into the Joint Housing Trajectory for Greater 

Cambridge, it is anticipated that 36,389 dwellings will be provided within the plan period 

(2011-2031).  This is a 10% (3,389 dwellings) surplus, which provides flexibility to respond 

to changing conditions44. 

 

47. Additional flexibility is provided by a number of sources that can be summarised as follows: 

 

 Potential acceleration of delivery at Northstowe following the Government 

announcement in the Autumn Statement 

 Additional 1,000 homes on rural exception sites as part of the Greater Cambridge City 

Deal   

 Potential for additional housing provision at Cambridge Northern Fringe East through 

preparation of an Area Action Plan 

 Potential for additional housing at Cambridge East on land north of Cherry Hinton that 

is already allocated in the Cambridge East Area Action Plan.   

 Potential for development to be brought forward at Bourn Airfield and Waterbeach 

New Settlements if needed for five-year supply purposes – note objectors seek 

removal of the policy restriction on earlier development under other circumstances, 

which if successful could create further flexibility 

 The Councils are committed through City Deal to reviewing the Local Plans and 

preparing a joint Local Plan commencing by 2019.  

 

48. Since the submission of the Local Plans, the Councils along with Cambridgeshire County 

Council, the University of Cambridge and the Greater Cambridge Greater Peterborough 

Local Enterprise Partnership signed a City Deal in June 201445.  As part of the Greater 

Cambridge City Deal, the partners have committed to delivering an additional 1,000 new 

homes on rural exception sites by 2031.  These additional dwellings have not been 

included in the Joint Housing Trajectory for Greater Cambridge46although there is a note 

under the trajectory referring to this additional supply, but this additional source of supply 

will provide extra flexibility to deal with changing circumstances (see also Matter 8B vii). 

 

Cambridge 

49. The housing trajectory47 demonstrates that 6,225 residential units will have been built in 

Cambridge between 2014/15 and 2018/19 (the five year supply period).  This is noted in 

                                                
44

 Surplus of 102 in Cambridge and 3,287 in South Cambridgeshire.  See Appendix D, page 114, 
RD/AD/360 and page 39, RD/AD/370. 
45

 RD/Strat/300. 
46

 See Appendix D, page 114, RD/AD/360 and page 39, RD/AD/370. 
47

 Appendix D, page 90 onwards, RD/AD/360. 



Matter 8: Housing Land Supply and Delivery 
Statement by Cambridge City Council and South Cambridgeshire District Council 

January 2015 

 

15 
 

the Council’s AMR 201448.  Adding this figure to actual completions of 2,132 between 

2011/12 to 2013/14 indicates that 8,357 residential units will be built by 31 March 2019 

(over the first eight years of the plan). 

 

50. The annualised average requirement needed in Cambridge to meet the target number of 

dwellings is 700 per annum.  Over eight years, this requirement would amount to 5,600 

units.  The trajectory indicates that after the first eight years of the plan period, Cambridge 

will have exceeded its housing target by 2,757 units, providing the Council with 3.94 years 

of sufficient flexibility to deal with changing circumstances and uncertainty.  

 

51. The Council believes that a surplus is highly likely.  The housing trajectory49 demonstrates 

that over the five-year supply period, 4,420 of the 6,225 units predicted to be completed will 

be delivered through the urban extensions (most of which are already under construction) 

and 1,037 units will be delivered through sites currently allocated in the Cambridge Local 

Plan 200650 and through large and small unallocated sites which have planning permission.  

Additionally, 95 units will be delivered on Site M351 which has planning permission.  A total 

of 5,552 units are therefore to be provided in the five year period from these sources. 

 

52. The remaining 673 units are reliant on sites GB1 and 2 where early delivery starting within 

the five-year supply has been confirmed by the landowner/agents, site R42c52 and windfall 

completions which have been previously justified through the SHLAA 201353. 

 

53. There are a number of other sources of flexibility as identified in paragraph 47 and 

elaborated on below. 

 

54. A number of allocated sites in the Cambridge Local Plan are estimated to come forward 

towards the middle or end of the plan period, allowing for significant flexibility to deal with 

site-specific issues if they do arise.  Furthermore, the City Deal agreement commits the 

Councils to an early review of their Local Plans starting in 2019, which coincides with the 

end of the five year period.  This will allow for the reassessment of housing provision in the 

Greater Cambridge area and in particular for the latter part of the plan period and beyond. 

 

55. Further flexibility could be provided through Cambridge East and Cambridge Northern 

Fringe East.  In terms of Cambridge East, site R40 is coming forward earlier in the plan 

period than originally anticipated.  In the light of this change in circumstances, including 

better information on constraints around Cambridge Airport, the Councils are exploring 

potential for an extension to the allocation, which would simply mean carrying forward a 

larger part of the allocation in the adopted Cambridge East Area Action Plan54, rather than 

changing it to safeguarded land through the Local Plan that could only come forward 

through a plan review. Current indications are that this which could provide around 400 

                                                
48

 Page 17, RD/AD/360. 
49

 Appendix D, page 90 onwards, RD/AD/360. 
50

 RD/AD/300. 
51

 M3 Michael Young Centre, Purbeck Road, Appendix B, page 248, RD/Sub/C/010. 
52

 Site R42c Glebe Farm 2, Appendix B, page 246, RD/Sub/C/010.  The planning application 14/1792/FUL 
for residential development of 30 new mixed tenure dwellings with associated open space, landscaping, 
car parking and infrastructure has been submitted. 
53

 Pages 69 – 72, RD/Strat/140. 
54

 RD/AD/280 
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additional residential units.  This is subject to further discussions and technical work with 

Marshall.    The Councils consider this to be a pragmatic approach in order to avoid 

unnecessary sterilisation of land within the plan period.  Detailed discussion of Cambridge 

East is a matter for a later hearing session. 

 

56. The Cambridge Northern Fringe East Area Action Plan: Issues and Options report55 sets 

out options for the area, some of which include residential development potentially in the 

order of 140-630 homes.  The consultation document also asks whether more residential 

development should be included. The quantum of residential development that may or may 

not be included in the Area Action Plan for land within Cambridge is not yet known, but 

could contribute to overall flexibility in the plan period.  Work to provide that clarification is 

at Issues and Options stage and is being progressed as a matter of urgency through the 

parallel development of the Area Action Plan. 

 

57. The NPPG56 allows student accommodation to be considered as part of the overall housing 

requirement, if it can be demonstrated that it will free up market housing.  The Cambridge 

Local Plan policies are generally supportive of student accommodation. There is increasing 

interest in providing student accommodation within and close to Cambridge. By way of 

example, there is student housing planned at Cambridge North West within the City that 

has the benefit of outline planning permission (see Appendix 10, and also within South 

Cambridgeshire, see paragraph 67). Student housing has not been included in housing 

land supply calculations in the housing trajectory or five-year supply.   

 

58. Taking account of all these factors, it is considered that there is good flexibility to deal with 

changing circumstances and/or uncertainty over when allocations will come forward for 

development. 

 

 

South Cambridgeshire 

 

59. The supply of housing in South Cambridgeshire to meet its objectively assessed need is 

made up of a range of types and sizes of sites in a variety of locations.  This provides 

flexibility to deal with changing circumstances. 

 

60. In South Cambridgeshire, the latest housing trajectory anticipates that 22,287 dwellings will 

be provided within the plan period 2011-2031.  This is 15% (3,287 dwellings) above the 

Council’s objectively assessed need of 19,000 dwellings, and therefore provides flexibility 

to respond to changing conditions as required by the NPPF57.  There are a number of other 

sources of flexibility as identified in paragraph 47 and elaborated on below. 

 

61. The Government announced in December 2014 as part of its Autumn Statement58  that it: 

“will take forward the development of Northstowe. The government will trial a new delivery 

                                                
55

 Options 2 and 3, and Question 14, RD/LP/320.  
56

 Reference ID: 3-038-20140306, NPPG, RD/NP/020. 
57

 Paragraph 14, NPPF, RD/NP/010. 
58 See Autumn Statement by HM Treasury: https://www.gov.uk/government/topical-events/autumn-

statement-2014, paragraph 1.136  

https://www.gov.uk/government/topical-events/autumn-statement-2014
https://www.gov.uk/government/topical-events/autumn-statement-2014
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model on the site, with the Homes and Communities Agency (HCA) taking the lead on 

delivery, including through master-planning and commissioning. This will support the 

construction of up to 10,000 new homes, up to twice as fast as conventional development 

routes. The government will undertake an evaluation of the Northstowe development, and 

of the feasibility and economic impacts of pursuing this model on a larger scale. The 

government will report by Budget 2015 on the delivery vehicle, governance and investment 

in the site.”  If this pilot project is successful, there is potential for a significant number of 

additional homes at Northstowe to be delivered in the plan period. At this stage, the Council 

is not proposing any change to the housing trajectory and any acceleration of delivery 

would provide additional flexibility for the Plan. It also helps give additional confidence 

about the delivery of the numbers included in the trajectory. 

 

62. South Cambridgeshire’s Local Plan includes flexibility in the form of Policy S/12 (part 1) 

which allows for the new settlements of Waterbeach New Town and Bourn Airfield to be 

brought forward should they be needed to ensure that the Council can deliver a five year 

housing land supply.  This would also result in additional supply from these sites within the 

plan period, as both new settlements will continue delivery beyond 2031.  The promoters of 

both these sites propose that the sites can be delivered earlier than anticipated by the 

Council in the housing trajectory.  Any changes to the Council’s anticipated delivery 

timetable for these sites will need to be explored in the relevant later site-specific hearings. 

 

63. For Bourn Airfield, the Council has been clear that it has phased the development later to 

provide flexibility.  A Statement of Common Ground has been agreed with the landowners 

and promoters of the development which includes an identification of the earliest 

reasonable start date for completions on the site if there were no policy restriction, that 

would see development start 3 years earlier than in the latest trajectory.  If the Inspector 

concludes that the policy restriction is not appropriate, this would provide flexibility for 

provision above that assumed in the trajectory, or the trajectory could be changed to reflect 

the agreed earlier start date. 

 

64. For Waterbeach, the joint promoters say they can deliver considerably earlier than the 

trajectory assumes.  The merits of any early phase of delivery would need to be considered 

in the context of ensuring comprehensive planning and delivery of the new settlement Any 

changes to the Council’s anticipated delivery timetable for these sites will need to be 

explored in the relevant later site specific hearings. If the Inspector concludes that the 

policy restriction on the start date is not appropriate, this would provide flexibility for 

provision above that assumed in the trajectory if it proves appropriate and deliverable. This 

will be a matter for the future site specific hearing. 

 

65. The joint Cambridge Northern Fringe East Area Action Plan: Issues and Options report sets 

out four options for the area, some of which include residential development within South 

Cambridgeshire potentially in the order of 300 homes. The consultation document also 

asks whether more residential development should be included. The quantum of residential 

development that may or may not be included in the Area Action Plan for land within South 

Cambridgeshire is not yet known, but could contribute to overall flexibility in the plan period. 

 



Matter 8: Housing Land Supply and Delivery 
Statement by Cambridge City Council and South Cambridgeshire District Council 

January 2015 

 

18 
 

66. South Cambridgeshire District Council is one of the pilot authorities for the Government’s 

Right to Build Vanguard59, an initiative to promote self build housing and potential for 

commissioning of smaller builders to play a part of delivering the growth agenda.  The 

Council has secured £50,000 of government funding. There is a current application for 40 

dwellings on the Orchard Park development on the Cambridge Northern Fringe, on land 

owned by Cambridge City Council but within South Cambridgeshire. Whilst numbers may 

not be large, it is also anticipated that self build or self commissioning will form part of 

delivery at major sites and will therefore provide flexibility and mean delivery is not only 

reliant on major housebuilders. 

 

67. The NPPG allows student accommodation to be considered as part of the overall housing 

requirement, if it can be demonstrated that it will free up market housing. There is 

increasing interest in providing student accommodation within and close to Cambridge. By 

way of example, there is student housing planned at Cambridge North West within the 

district that has the benefit of outline planning permission (see Appendix 10, and also within 

Cambridge, see paragraph 57). Student housing has not been included in housing land 

supply calculations in the housing trajectory or five-year supply.    

 

68. Windfall sites will provide an additional element of flexibility.  The Council has compelling 

evidence that windfalls have been delivered at an average of 200 dwellings a year for the 

period 2006-2014, and there is no reason to suppose that this will decline over the plan 

period60.  See Matter 8B v. 

 

69. In addition, as outlined below (Matter 8B v), it is possible that delivery from windfall sites 

will increase while the District Council is unable to demonstrate a five-year housing land 

supply, given that planning appeals in June 2014 relating to two sites in Waterbeach that 

concluded that the Council cannot currently demonstrate a five year housing land supply.  

A number of planning applications for large windfall sites have been submitted that are 

contrary to the Council’s adopted planning policies and also are not included in the 

submitted Local Plan, but which the promoters argue will help the Council to deliver its five 

year supply. These will be determined on their merits and may or may not be granted 

planning permission. Any permissions that are granted due to the five-year supply situation 

will be included in a separate row in the trajectory. Once the Council is able to demonstrate 

a five-year supply, it is anticipated that windfalls will return to the 200 homes a year 

supported by evidence. 

 

70. Nearly 40% of the Council’s objectively assessed need of 19,000 dwellings will be provided 

on sites included in the housing trajectory that already have planning permission or a 

resolution to grant planning permission. 

 

71. In addition to all the above, the City Deal agreement commits the Councils to an early 

review of their Local Plans starting in 2019, which coincides with the end of the five year 

period.  This will allow for the reassessment of housing provision in the Greater Cambridge 

area. 

                                                
59

  https://www.gov.uk/government/news/new-right-to-build-areas-at-forefront-of-helping-aspiring-self-
builders 
60

 RD/Sub/SC/060  
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72. Taking account of all these factors, it is considered that there is good flexibility to deal with 

changing circumstances and/or uncertainty over when allocations will come forward for 

development. 
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Matter 8B: Will the Plans ensure a rolling five year supply of specific deliverable sites in 

accordance with paragraph 47 of the Framework? 

Overview of the Councils’ Position 

 

73. The Councils submitted their Local Plans on the basis that taking the Plans separately 

would ensure a rolling five year supply of specific deliverable sites, assuming for both a 5% 

buffer and that five-year supply was calculated using the Liverpool methodology.   

 

74. Nevertheless, the Councils’ Joint Working and Development Strategy Topic Paper61 

submitted with the Local Plans stated that “there is a logic in considering housing 

supply and delivery for both areas together to ensure that the government’s overall 

sustainability objectives set out in the NPPF are not undermined. The recent 

Government announcement of a City Deal for Cambridge and South Cambridgeshire 

districts is founded on the strength of the relationship between the two areas and 

further supports a joined up consideration in housing supply terms. For these reasons it 

is appropriate to consider housing supply and in particular, the 5-year supply situation 

jointly across both districts” (paragraph 5.2). This reflects “the close functional 

relationship between the two areas and the nature of the development strategy and 

development sequence, it is also relevant to consider the issue of housing supply 

jointly. The delivery of the sustainable development strategy involves more 

development in Cambridge early in the plan period with many of the sites at the top of 

the search sequence now being well advanced, while the new settlements with their 

longer lead-in periods come forward later.” (paragraph 5.1). The Topic Paper showed 

that even under a worst case scenario of a 20% buffer and Sedgefield method of 

making up any early shortfall, there is a five-year supply of housing land in the Greater 

Cambridge
62

 area (Table 1). The joint housing trajectory has been updated in the 

Council’s AMRs but confirms the same situation. 

 

75. In September 2014, the Councils agreed a Memorandum of Understanding: Greater 

Cambridge Joint Housing Trajectory63, which deals specifically with the phasing of 

development across the two areas.  The Memorandum of Understanding (MoU) 

supplements the earlier Cambridgeshire and Peterborough Memorandum of Cooperation: 

Supporting the Spatial Approach 2011-2031 of May 201364, under which the Councils have 

committed to meeting in full their objectively assessed needs within their respective areas, 

as required by the NPPF.   

 

76. The MoU of September 2014, whereby the Councils agree to a joint housing trajectory, 

responds to, and is justified by, four changes in circumstances since the Local Plans were 

                                                
61

 RD/Top/010, paragraphs 5.1 and 5.2, page 16 
62

 Greater Cambridge is the term used in the City Deal for Cambridge and South Cambridgeshire 
(RD/Strat/300) 
63

 Memorandum of Understanding between Cambridge City Council and South Cambridgeshire District 
Council: Greater Cambridge Joint Housing Trajectory. September 2014 (RD/Strat/350) 
64 Cambridgeshire and Peterborough Memorandum of Co-operation: Supporting the Spatial Approach 

2011-2031 (RD/Strat/100) 
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submitted on 28 March 2014. These can be summarised as follows (for more detail see 

Appendix 15, paragraph 34 and the MoU, paragraph 6): 

 
i. The signing of the Greater Cambridge City Deal65 on 19 June 2014, which defines the 

area covered by the two districts as ‘Greater Cambridge’ and recognises the strong 

inter-relationship between the two areas.  The Councils have agreed to prepare a joint 

Local Plan and Transport Strategy starting in 2019. The joint housing trajectory is a 

logical response to the City Deal covering the two areas and a step towards the next 

joint Local Plan. 

 

ii. The NPPG was published too late to influence the submitted Local Plans but provides 

for the circumstances that where a local planning authority cannot demonstrate a 

five-year housing land supply that it can seek agreement with its neighbours under the 

Duty to Co-operate to meet that shortfall. This recent guidance justifies the joint 

trajectory approach, in the circumstances where South Cambridgeshire may not be 

able to demonstrate a five-year supply of housing land, depending how it is 

calculated. 

 

iii. Two Section 78 planning application appeals allowed on 25 June 201466 for sites in 

Waterbeach in South Cambridgeshire on the basis that the Inspector concluded that 

the Council was not able to satisfactorily demonstrate a 5-year supply of housing land 

as required by the NPPF. He commented that the approach of a joint trajectory is 

‘without precedent’ and also concluded that there was no sound basis for taking the 

Greater Cambridge City Deal into account in the current 5-year housing land supply, 

which was at that time still to be signed. The City Deal has now been signed and good 

progress has been made on this significant initiative. The NPPG provides for 

agreement to be reached under duty to cooperate to address any shortfall in five-year 

supply. The MoU addresses the appeal Inspector’s concerns by formalising the 

agreement between the Councils for a joint housing trajectory 

 

iv. The East Cambridgeshire Local Plan Inspector has endorsed the 2013 Memorandum 

of Co-operation in his interim conclusions of 14 July 201467, including the approach to 

part of East Cambridgeshire’s objectively assessed needs being met in Peterborough 

under the Duty to Co-operate, commenting that the approach is consistent with the 

principles of localism and national planning policy. Whilst not directly comparable, the 

agreement made under duty to cooperate affecting East Cambridgeshire is more 

significant than the MoU for a joint housing trajectory, in that it is dealing with where 

part of the objectively assessed need of East Cambridgeshire is met. The approach 

the Councils have taken here in the MoU is not about where part of their respective 

objectively assessed needs should be met, and simply about the phasing of sites to 

meet their respective needs in a sustainable way, taking account of the joint 

development strategy and sequence. 
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77. The MoU supports the joint development strategy and sequence and is specifically about 

the phasing of the delivery of housing to meet objectively assessed needs in the Greater 

Cambridge area during the plan period. It is about when (not where) the identified 

objectively assessed needs will be met in the Greater Cambridge area during the plan 

period.  It formalises the development strategy contained in the submitted Local Plans, 

demonstrates that the plans are sound and that there has been appropriate and on-going 

collaboration in planning across the Greater Cambridge area, reflecting the duty to 

cooperate during the plan preparation stage.  It will also ensure that both Councils can 

demonstrate a continuous 5 year housing land supply as required by the paragraph 47 of 

the NPPF on whatever basis it is calculated. As recognised in the MoU, consequential 

modifications to both Local Plans are required to make clear in policy that the housing 

trajectories, as updated each year in the AMR, will be considered together for the purposes 

of phasing of housing delivery, including for calculating 5-year housing land supply for plan-

making and decision-taking. Proposed main modifications to both Plans were included in 

the Councils’ Matter 1 statement68 and are included as Appendix 16 of this statement for 

convenience. 

 

78. The Councils are firmly of the view that the MoU is soundly based and consistent with 

national policy.  Both Plans are consistent with NPPF paragraph 47, first bullet, in ensuring 

that the full objectively assessed needs of the housing market area are met.  The 

Memorandum of Cooperation between all the authorities comprising the Cambridge Sub 

Region Housing Market area and Peterborough confirms where the full identified needs will 

be met.  Cambridge and South Cambridgeshire have committed in that agreement to 

meeting their identified needs in full within their respective areas. In terms of identifying a 

five year supply, there is nothing in the second bullet of NPPF paragraph 47 to say that a 

local planning authority must meet its five-year requirement within its area. It is perfectly 

within the scope of the wording of the NPPF and the duty to cooperate, and the rationale 

behind them, to have a joint housing trajectory approach.   

 

79. Indeed the NPPG specifically provides for a local authority to take the approach adopted in 

the MoU69, saying that: “Local planning authorities should aim to deal with any undersupply 

within the first 5 years of the plan period where possible.  Where this cannot be met in the 

first 5 years, local planning authorities will need to work with neighbouring authorities under 

the ‘Duty to Cooperate’.”   In view of the joint development strategy for the Greater 

Cambridge area and the way that it is being delivered, it is entirely appropriate for a joint 

approach to be taken to the housing trajectory.  The MoU70 demonstrates that Cambridge is 

delivering housing within the urban area and urban fringe sites in the early and middle parts 

of the plan period, and consequently well above a five-year supply, with South 

Cambridgeshire delivering housing in the urban fringe sites and at new settlements, with an 

emphasis on the middle and latter parts of the plan period, but with an element of village 

housing allocations to provide some early delivery, yet nonetheless potentially unable to 

show a five-year supply depending how it is calculated.  
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80. The way the development strategy is being delivered on the ground is a logical and 

appropriate way of delivering sites that meet the combined housing need across the 

Greater Cambridge area while ensuring sustainable development. It reflects the unique 

circumstances of Cambridge and South Cambridgeshire as the only case in the country 

where a rural district entirely and tightly encircles an urban area. Cambridge is a major 

centre providing employment and services for the surrounding area and is home to the 

highly successful Cambridge economy as addressed in Matter 471. The delivery of the 

development strategy is demonstrated at the large scale fringe sites that were released 

from the Green Belt in the last round of plan-making are now well underway and delivering 

new homes, jobs and associated infrastructure on the ground.  

 

81. The number and scale of the edge of Cambridge sites in the Local Plans illustrate a need 

for cooperation and joint working due to the cross-boundary nature of these developments. 

In total, these sites account for the provision of 8,792 homes across the two authorities 

(see table below). To ensure the coordinated development of these sites it is logical to 

combine the trajectories in order to illustrate the phasing and progress of development 

across these sites72. (This is in line with NPPF paragraph 181 which states that 

“Cooperation should be a continuous process from initial thinking through to 

implementation…”.)  

 
Table 4: Joint Strategic Sites 
 

Site Authority Number of homes 

Cambridge East Cambridge 408 

 South Cambridgeshire 1,410 

Trumpington Meadows Cambridge 600 

 South Cambridgeshire 589 

NIAB/Darwin Green Cambridge 1,780 

 South Cambridgeshire 1,000 

North West Cambridge Cambridge 1,850 

 South Cambridgeshire 1,155 

Total  8,792 

 

82. These cross-boundary sites are logically building out from the edge of the existing built-up 

area. This is good planning and ensures an emphasis on place making, community 

development and integration with the existing urban area. The result is that more homes 

are being built in Cambridge in the early part of the plan period and then moving into South 

Cambridgeshire later on as demonstrated graphically in Appendix B to the MoU73. One only 

has to visit the Trumpington Meadows site on the Cambridge Southern Fringe to see this 

happening on the ground. It would be illogical and contrary to the sustainable development 

strategy to say that due to the way a large site towards the top of the development 

sequence is being delivered on the ground, an alternative, additional site should be 

provided at the bottom of the development sequence in a village simply so that South 

Cambridgeshire could count it towards its five-year supply calculation. Taking this 
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approach, South Cambridgeshire could seek development to artificially start in its area 

simply to show a five-year supply on its own.  

 

83. The planning system provides for local planning authorities to come to agreements under 

the duty to cooperate, which is precisely what the Councils have done.  It is relevant to take 

account of the East Cambridgeshire Local Plan Inspector’s interim conclusions74 in which 

he comments in respect of the approach to part of East Cambridgeshire’s objectively 

assessed needs being met in Peterborough under the duty to cooperate, that he has “seen 

no substantive evidence that providing an element of the Cambridge HMA’s needs within 

Peterborough would conflict with the Framework’s sustainable development objectives. 

Indeed, given Peterborough’s accessibility, infrastructure availability and range of service 

provision, the intended arrangement would broadly accord with general sustainable 

development principles” (paragraph 23) and that “furthermore, given that the intended 

apportionment of development has been agreed by local authorities working in co-operation 

as required by the legal duty already discussed, it seems to me that the approach that is 

now proposed is consistent with the principles of localism.  National planning policy allows 

for circumstances where development requirements from one local authority area will be 

met in another” (paragraph 24). Whilst not directly comparable, the agreement made under 

duty to cooperate affecting East Cambridgeshire is more significant than the MoU for a joint 

housing trajectory, in that it is dealing with where part of the objectively assessed need of 

East Cambridgeshire is met. The approach the Councils have taken here in the MoU is not 

about where part of their respective objectively assessed needs should be met, and simply 

about the phasing of sites to meet their respective needs in a sustainable way, taking 

account of the joint development strategy and sequence. 

 

84. The Councils are mindful that the Inspector for the Waterbeach appeals concluded, before 

the City Deal was signed and before the MoU was agreed, that the joint trajectory approach 

for the purposes of calculating five-year supply was “without precedent” and he concluded it 

was not the right approach to take. That decision was made in the context of a Section 78 

appeal on the basis of the scope of evidence before the Inspector and was prior to both the 

signing of the City Deal, with its commitment to prepare a joint Local Plan, and the formal 

agreement in the MoU between the two Councils under the duty to cooperate.  It also 

preceded the East Cambridgeshire Local Plan Inspector’s preliminary conclusions. The 

Councils do not consider that the Waterbeach appeal decisions set a precedent for the 

decisions as to the soundness of the approach to be taken through the Local Plan 

examinations. Nevertheless, there are a number of significant changes in circumstances 

since those decisions, as set out at paragraph 76.  The Councils urge that a decision on the 

merits of the joint housing trajectory is made taking account of all the relevant 

circumstances to Cambridge and South Cambridgeshire and reach a decision based on 

those factors. 

 

85. The MoU is partly about ensuring that both Councils can demonstrate a five-year housing 

land supply, whatever buffer or method of calculation is used. However, even if the 

Inspector concludes that South Cambridgeshire can demonstrate a five-year supply alone, 

the Councils are of the view that the housing trajectories should be considered together as 

part of testing the soundness of the Local Plans and in future calculations of five-year 
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housing land supply in AMRs and also in decisions on planning applications.  This is a 

logical step towards the joint Local Plan that the Councils have committed to preparing 

under the City Deal, with work to start by 201975.   

 

86. The Councils’ respective 2014 AMRs76 which have been agreed recently both include a 

joint housing trajectory for the Greater Cambridge area, updated in the light of up to date 

advice from developers and landowners for sites allocated or with planning permission. The 

joint trajectory shows that for the five-year period 2014-2019, there is at least a full rolling 

five-year housing land supply for the Greater Cambridge area under all scenarios (5% or 

20% buffer and Liverpool or Sedgefield methodology), ranging from 5.4 years (20% buffer 

and Sedgefield method) to 6.6 years (5% buffer and Liverpool method).  Appendix 17 

provides a table showing that the Greater Cambridge area has a rolling five-year supply 

throughout the plan period and that the supply increases quickly as more of the strategic 

sites come forward and delivery continues at a high level throughout the plan period. 

 

 

Matter 8B iii: Does the Memorandum of Understanding (RD/Strat/350) reflect an 

acceptance that, individually, the two plans will not provide a rolling five year supply 

across the plan period? If so, will the planned MMs (Appendix 3 of the Councils’ statement 

to Matter 1), which would rely on a combined housing trajectory for Greater Cambridge, 

ensure compliance with paragraph 47 of the Framework? Bearing in mind the Inspector’s 

rejection of this approach in the Waterbeach appeals, are the Councils able to draw my 

attention to any cases where such an approach has been supported (other than where 

joint plans have been prepared)? Would it be a better approach, if supported by the 

evidence, to have a ‘stepped approach’ (see, for example, West Lancashire Local Plan) to 

identifying the five year housing land supply for each Council on an individual basis? 

Memorandum of Understanding 

 

87. As stated above, the Councils submitted their Local Plans on the basis that taking the 

Plans separately would ensure a rolling five year supply of specific deliverable sites, 

assuming for both a 5% buffer and that five-year supply was calculated using the Liverpool 

methodology, which on the basis of the latest housing trajectory in the 2014 AMRs, gives 

8.5 years for Cambridge and 5.3 years for South Cambridgeshire.  

 

88. Cambridge’s AMR 201477 shows that Cambridge has a five-year housing land supply even 

under the circumstances of a 20% buffer and Sedgefield method78, at 7.5 years. There is 

no shortfall from the earlier part of the plan period, due to a high number of completions in 

2013-14 as shown in at Matter 8B vi, paragraph 122. 

 

89. South Cambridgeshire’s AMR (Part 1) 201479 shows that South Cambridgeshire alone 

would not have a five-year supply with either a 20% buffer (4.6 years with Liverpool and 
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4.1 years with Sedgefield) or using the Sedgefield methodology (4.7 years with 5% buffer 

and 4.1 years with 20% buffer).   

 

90. The appropriate buffer to be applied is addressed at Matter 8B iv and the method of 

calculation is addressed at Matter 8B vi.  

 

91. The MoU ensures that the Councils can demonstrate a five-year supply whatever buffer 

and methodology is used and is also a logical step towards the next joint Local Plan. 

 

92. The Major Modifications proposed in the Councils’ Matter 1 statement, and contained in 

Appendix 16 for convenience, will ensure compliance with paragraph 47 of the NPPF, as 

set out in paragraph 77. 

 

93. The merits of the approach adopted by the Councils is addressed above and a particular 

parallel with the East Cambridgeshire Local Plan as endorsed by the Inspector’s Interim 

Conclusions80 is identified in paragraph 83 of this statement. Furthermore, the Councils set 

out their firmly held view that there are particular local circumstances that justify the 

approach contained in the MoU, that are consistent with national policy and the duty to 

cooperate contained in the Localism Act81.  

 

94. The Inspector asks if there are other cases where such an approach has been supported. 

The approach proposed is actually not new for Cambridge and South Cambridgeshire. The 

Cambridgeshire and Peterborough Structure Plan 2003 housing distribution policy 

bracketed together the figures for the two areas for the urban area of Cambridge and the 

edge of Cambridge sites subject to a review of the Green Belt 82. The policy explained that: 

“The figures for Cambridge City and South Cambridgeshire are shown combined because 

these local planning authorities will work together to determine the most appropriate form 

and phasing of development on the edge of Cambridge, in order to meet the overall 

requirement for housing within Cambridge and in locations which are subject to Green Belt 

review”. The Structure Plan Panel Report stated that83: “we welcome the extent of joint 

working and consultation between Cambridge City Council and South Cambridgeshire 

District Council on cross-boundary planning issues affecting Cambridge. This will assume 

greater importance in future because of the need for careful phasing and management of 

land releases on the edge of the city, not least because some of the strategic sites straddle 

the boundary between the two authorities. We have sought to introduce a degree of 

flexibility into the housing figures in order to reflect this.”. This demonstrates that the 

approach agreed through the MoU has precedent and reflects an historic understanding of 

the close relationship between the two areas and the sensitivity that exists between the 

areas in terms of the identification and build out the fringe sites  

 

95. The consequences of not endorsing the joint Greater Cambridge housing trajectory despite 

the MoU agreed under the duty to cooperate could be significant. If the Inspector concludes 

that the South Cambridgeshire Local Plan must be considered alone for the purposes of 

calculating five-year supply and if she concludes that either the 5% buffer or Liverpool 
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method of calculating five-year supply are not appropriate, that the Council would be 

unable to demonstrate a full five-year supply.  In the circumstances of South 

Cambridgeshire, that would be likely to result in further development at villages, which are 

the locations where development is most likely to be capable of being delivered earlier on 

to contribute towards five-year supply. This would be contrary to the sustainable 

development strategy of the plan and would be additional development at the bottom of the 

search sequence over and above the total housing requirement, purely to make up a 

technical shortfall due to completions on the fringe sites being the Cambridge side of the 

administrative boundary for the next few years, creating an oversupply for Cambridge.  

 

 

‘Stepped approach’ 

 

96. The Councils have considered the ‘stepped approach’ identified by the Inspector and 

compared it with the situation here to assess whether this approach would be supported by 

local evidence. It appears that the approach taken by the West Lancashire Local Plan 

Inspector’s Report84 was a result of specific circumstances which arose in that District, in 

particular:  

 

 the continuing effects of the post-2008 recession on delivery on anticipated rates of 

delivery for the early part of the plan period; 

 waste water treatment infrastructure constraints in the early years of the plan 

period; 

 the lead-in time required for allocations to be released from the Green Belt; 

 the interim household projection figures that suggest a reduced demand for housing 

compared with the pre-2008 period will continue, at least in the first few years of the 

plan period.  

 

97. The Inspector concluded that account must be taken of the fact that some allocations were 

currently Green Belt and had a long lead-in time “in order not to set targets that are 

impossible for the Plan to meet” (paragraph 60). He concluded that “bearing these factors 

in mind, my view is that in the first five years of the Plan period, the Plan should seek to 

meet the average requirement derived from the 2011-based interim housing projections” 

(paragraph 61). He also concluded that there was a shortfall from the earlier plan period 

that should be made up in the new Plan by being evenly spread throughout the plan period. 

The Council was therefore able to demonstrate adequate land supply to meet the lower 

target for the early years of the plan period. As such, the housing target was capable of 

being met. 

 

98. The Inspector was particularly concerned about a shortfall in supply in the early part of the 

plan period due to a number of specific circumstances, but the Council was nevertheless 

able to demonstrate that their housing supply would meet demand as identified through the 

household projections. 

 

99. It is considered that the circumstances in West Lancashire are not readily transferable to 

Cambridge and South Cambridgeshire and we doubt the collective considerations are 
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directly comparable. Whilst the recession had a direct impact on delivery in Cambridge and 

South Cambridgeshire, there is no evidence to suggest that these effects are continuing or 

will continue into the future. There are some major infrastructure requirements of the 

proposed housing developments, in particular the new settlements, but it is a different type 

of infrastructure consideration to West Lancashire and these have been taken into account 

in phasing and in delivery within the South Cambridgeshire Plan and the joint trajectory. 

There are proposed allocations at villages that rely on land being released from the Green 

Belt, and that also has been factored into the housing trajectory. In addition, the Inspector 

concluded that none of West Lancashire’s neighbouring authorities were capable of 

meeting any of the need arising within West Lancashire. There is nothing to suggest that 

the phasing approach adopted by Cambridge and South Cambridgeshire would have been 

possible in West Lancashire. 

 

100. A key factor in West Lancashire appears to be that the Council was able to show early 

delivery that met at least the lower level of their need using the CLG household projections 

plus a proportion of unmet need from the previous plan period. As addressed at Matter 3: 

Housing Needs85, the methodology used in the Cambridge Sub Region Strategic Housing 

Market Assessment (SHMA) was not based on household projections but on population, 

using the 2011 Census as a baseline.  There was no backlog from prior to 2011 to make 

up.  The SHMA does not profile the overall objectively assessed need across the plan 

period.  Whilst a stepped approach with a lower earlier target would fit with the 

development strategy and sequence and the five-year supply in South Cambridgeshire in 

the early part of the plan period, there is no straightforward directly comparable way of 

identifying whether it would necessarily meet the identified needs of the district.  

 

101. The Councils remain of the view that there are particular local circumstances that justify 

and support the approach contained in the MoU. Specifically, there is a joint development 

strategy and sequence across the two areas that is being delivered in a sustainable way 

consistent with national policy. We consider that the considerations that arose in West 

Lancashire are not directly transferrable to the considerations that arise in the Greater 

Cambridge area. 

 

 

Matter 8B iv: Does the evidence on past delivery, (which I have taken to be paragraphs 

3.18 - 3.19 of RD/Top/070 for CCC and Table 3 of RD/Top/050 for SCDC) justify the use of a 

5%, rather than 20% buffer? 

102. The submitted Plans are on the basis of applying a 5% buffer. The plan period for the 

adopted plans started in 1999. However, those plans were not adopted until 2006 for the 

Cambridge Local Plan86 and over the period 2007 to 2010 for the South Cambridgeshire 

Local Development Framework87 documents. The adopted plans were put in place as soon 

as possible following the adoption of the Cambridgeshire and Peterborough Structure Plan 

in 200388. The Structure Plan proposed a step change in the level of housing delivery in 
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Cambridge and South Cambridgeshire as a move away from a dispersed strategy, with 

more development in the surrounding market towns outside the Greater Cambridge area as 

part of a sustainable development strategy.  Given the extent of change introduced by the 

Structure Plan it was clearly not possible for either district to deliver against the higher 

target until its adopted plans were in place, particularly as a new development strategy 

needed to be put in place with significant emphasis on major Green Belt releases on the 

edge of Cambridge and on the new settlement of Northstowe, in all cases requiring specific 

sites to be allocated through local plans prepared by the City and District Council. It would 

not have been realistically possible or desirable for planning applications to be determined 

ahead of adoption of those plans and there is also a longer lead-in times for such major 

developments in any event.  

 

103. Appendix 18 provides tables showing housing completions in Cambridge and South 

Cambridgeshire between 1999/2000, being the beginning of the plan period of the adopted 

plans, and 2013/2014. It compares those with the annualised housing targets for all 

relevant plans covering that period. Where figures are shaded, this indicates years before 

the plan was adopted and therefore where it did not have full weight in decision making.  It 

shows the low housing targets in Cambridge and the higher targets in South 

Cambridgeshire applicable before adoption of the Cambridgeshire and Peterborough 

Structure Plan 200389.  It demonstrates the major step change in housing delivery for both 

Cambridge and South Cambridgeshire planned by the 2003 Structure Plan which reduced 

housing targets elsewhere in Cambridgeshire.  The table shows:  

 

 for Cambridge there was a steady rise in completions above the adopted target from 

2002-2003 to 2005-2006. The adoption of the 2006 Local Plan included  the higher 

targets but not surprisingly the target was not immediately met due to a time lag 

between land being released from the Green Belt and completions on the ground.  The 

recession starting in 2008-2009 resulted in those major developments being delayed 

and completions dropped. Completions jumped dramatically in 2013-2014 as the fringe 

sites started to deliver in Cambridge, and shown in the housing trajectory to continue at 

a high level for some years.  

 for South Cambridgeshire the adopted target was exceeded in five of the eight years 

between 1999-2000 and 2006-2007 and that in 2007-2008 completions exceeded even 

the step change in delivery. In addition, whilst the Core Strategy was adopted in 2007, 

the sites allocating land for development were included in the subsequent Area Action 

Plans for Northstowe (2007), Cambridge Southern Fringe (2008), Cambridge East 

(2008) and North West Cambridge (2009) and the Site Specific Policies DPD (2010). 

The table shows the positive benefits to housing completions of development at 

Cambourne since 1998 and the shortfalls seen since 2008 which have arisen primarily 

due to the economic recession and the delayed start of the Northstowe development 

and the urban extensions to Cambridge.  The positive effect of housing completions in 

the urban extensions to Cambridge are currently benefiting Cambridge but will later 

benefit South Cambridgeshire as can be seen in the tables, graphs and maps attached 
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to the Memorandum of Understanding between the Councils90, and in the latest 

Cambridge Annual Monitoring Report91.   

 

104. It was always recognised, for example in the Structure Plan (see paragraph 92), that the 

adopted development strategy would see delivery increase in the second part of the plan 

period. For South Cambridgeshire, there was a marked increase in completions in 

2007-2008 above the average annual figure. For Cambridge, there was a steady upward 

increase in completions from 2003-2004 up until 2009-2010. The Councils would have 

expected that completions would have remained high had it not been for the recession.  

With the recession, completions halved in a year (2009-2010) and remained low for both 

Councils until 2013-2014 when completions increased significantly in Cambridge to 1,299 

homes due to major progress in delivery on the fringe sites, notably Cambridge Southern 

Fringe. South Cambridgeshire has not yet seen an increase, with delivery of the fringe sites 

on the Cambridge side of the administrative boundary before extending into South 

Cambridgeshire. With the strengthening market conditions, the joint housing trajectory 

shows that Cambridge expects delivery to remain high of a number of years as the urban 

and fringe sites build out and South Cambridgeshire’s numbers start to rise quickly once 

the fringe sites progress across the administrative boundary and as Northstowe starts to 

deliver homes.   

 

105. Both Councils have always taken their plan making responsibilities seriously and regularly 

updated their plans. In particular both Councils put plans in place very quickly after the 

2003 Structure Plan was adopted. Inspectors considering the soundness of the adopted 

and past plans have always found the plans to include appropriate development strategies 

and suitable site allocations to meet the housing requirements. Nevertheless, factors 

outside the Councils’ control have meant that plan targets have not often been met.  The 

Councils have put in place a wide range of officer and member structures and have 

streamlined their processes to help speed up the decision making process, particularly for 

the major sites (see Appendices 11 and 13).  

 

106. The Councils note that the Brighton and Hove Local Plan Inspector’s initial conclusions in 

December 201392 give weight to the recession as a factor outside the Council’s control, 

saying “The lower rate of delivery in recent years is related to poor market conditions. In the 

circumstances, I consider there is not a record of persistent under delivery and therefore 

the appropriate buffer, in accordance with the Framework, is 5%.” 

 

107. The NPPF states that the purpose of applying a 20% buffer where there has been 

persistent under delivery is to provide a realistic prospect of achieving the planned supply 

and to ensure choice and competition in the market for land93. Appendix 18 shows that 

there has not been a persistent under delivery against the relevant adopted plan target for 

either area. In addition, the joint housing trajectory (Appendix 2) shows that now that the 

major sites are coming forward, there is a strong prospect of delivering the planned supply 

on a continuous basis throughout the plan period, as well as providing choice and 
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competition for the market.  This will provide for the objectively assessed needs of the 

Great Cambridge area in a sustainable way. Indeed, the trajectory shows over delivery 

across the Greater Cambridge area during the majority of the plan period. 

 
 
Matter 8B v: Is there compelling evidence with reference to historic delivery rates and 

expected future trends, as required by paragraph 48 of the Framework, that windfalls will 

contribute to the five year supply? For South Cambs Local Plan, are paragraphs 2.65 and 

2.66 consistent with part 2 of Policy S/12? 

108. For both Councils, analysis of historic housing completions on ‘identified’ windfall sites 

demonstrates that windfalls will contribute to the five year supply.  

 

Cambridge 

 

109. Cambridge City Council has taken a measured and robust approach to windfall 

calculations. Paragraph 48 of the NPPF allows local planning authorities to make allowance 

for windfall sites in their five-year supply, if there is compelling evidence that such sites 

have consistently become available in the local area and will continue to provide a reliable 

source of supply. Any allowance should have regard to the SHLAA, historic windfall 

delivery rates and expected future trends, and should not include residential gardens. In 

line with paragraph 48 of the NPPF, the approach taken by the Council excluded garden 

land, allocated land and any development on sites over 0.5 hectares from the windfall 

calculations94. In terms of the approach taken to windfalls as the SHLAA was developed, 

the advice available at the time of the SHLAA’s commencement was in Planning Policy 

Statement 395. This document at paragraph 59 advised that “allowances for windfalls 

should not be included in the first ten years of land supply unless local planning authorities 

can provide robust evidence of genuine local circumstances that prevent specific sites from 

being identified.” Based on the Planning Advisory Service’s advice96, the SHLAA 201297 

identified small sites (9 dwellings or less and 0.25 hectares or under in broad locations.  

These broad locations were identified in lieu of windfall and included in Annex 2 of the 2012 

SHLAA. Following the publication of the NPPF, reflecting the requirements of paragraph 

48, the Council produced the SHLAA 201398 which focussed on strategic sites of 0.5ha or 

more and undertook detailed research on small windfall sites (up to 0.5 hectares).  

 

110. The methodology for calculating a realistic windfall allowance is set out in the Council’s 

Housing Land Supply Topic Paper99.  In summary, the identification of past windfall 

completions resulted in the following figures: 

 

 

 

 

                                                
94

 Cambridge 2013 SHLAA (RD/Strat/140) 
95

 Planning Policy Statement 3: Housing RD/NP/170 
96

 Planning Advisory Service, Strategic Housing Land Availability Assessment and Development Plan 
Documents, July 2008. 
97

 RD/Strat/130 
98

 RD/Strat/140 
99

 RD/Top/070 
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Table 5: Past Trends in Windfalls in Cambridge 

 

Year Completions 

March 2002 93 

March 2003 83 

March 2004 163 

March 2005 141 

March 2006 268 

March 2007 117 

March 2008 257 

March 2009 138 

March 2010 59 

March 2011 92 

March 2012 119 

Total 1,530 

 

These results demonstrate a consistently high number of windfall completions over the 

course of eleven years. The figures in this table result in an annualised average of 139 

dwellings per annum. To err on the side of caution, the two highest and lowest years of 

data were removed to allow for any potential anomalies in the data100. This resulted in an 

annualised windfall figure of 123.3 residential units per annum.  

 
111. The Council has performed a ‘health check’ on these calculations. As per the SHLAA 

methodology, the two highest and lowest years of data were removed to allow for any 

potential anomalies. The final annualised windfall allowance resulted in al figure of 122.44 

residential units per annum. This very small variation is 0.86 units less than the original 

calculation (123.3). This highlights that the trend for windfall calculations is still consistently 

available in line with paragraph 48 of the NPPF. 

  

112. Due to the highly built up nature of the city, the strength of the housing market and the 

continuing demand for housing, and scope for intensification of sites, the Council considers 

that windfall sites remain a significant and continuing component of housing supply. In line 

with paragraph 48 of the NPPF, this provides compelling evidence that such sites become 

consistently available. 

 

113. The NPPF and NPPG allow for the inclusion of a windfall allowance in the five-year supply 

and in later years of the Plan.  The Council has included this in the Plan, based on a robust 

evidence base. 

 

 

South Cambridgeshire 

 

114. South Cambridgeshire District Council has taken a robust approach to identifying a windfall 

allowance. The Draft Final SA  Audit Trail (March 2014)101 sets out the analysis of historic 

windfall completions. At the Issues and Options stage, the period 1999 - 2010 was 

                                                
100

 As set out in paragraphs 3.6 to 3.8, RD/Top/070. 
101

 South Cambridgeshire Draft Final Sustainability Appraisal (March 2014) – Annex A: Audit Trail, Chapter 
2, pages A88-A94 (RD/Sub/SC/060) 
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considered, showing an average of 250 homes a year over the period, although this 

included garden land. Subsequently, the period 2006-2012 was assessed in more detail 

prior to the submission of the South Cambridgeshire Local Plan. This analysis is compliant 

with the NPPF102 in that it excludes any windfalls completed on garden land. It concluded 

that windfalls have delivered an average of 208 dwellings per year. The Council assumed 

that no more than 200 dwellings will be completed a year on ‘unidentified’ windfall sites.  

 

115. A further two years of completions data is now available and therefore an analysis of 

historic windfall completions for 2006-2014 has been undertaken (see Appendix 19). This 

analysis follows the same methodology and concludes that windfalls have delivered an 

average of 203 dwellings per year, confirming that the Council’s assumption of no more 

than 200 dwellings on ‘unidentified’ windfall sites a year is a realistic allowance.      

 

116. The housing trajectory shows a continuing supply of housing on windfall sites. ‘Identified’ 

windfall sites, in other words unallocated sites with planning permission, for the first three 

years of the five year period (2014-2019) are anticipated to deliver over 200 dwellings a 

year (note: this does not take account of whether the sites are garden land or not). The 

trajectory does not include an allowance for unidentified windfall sites for the first 3 years of 

the five-year supply period and then a gradual building up of numbers, on the basis that 

identified windfalls with permission will be being built and that unidentified windfalls will not 

deliver houses on the ground until the planning application process has been completed, 

resulting in a time lag.  This ensures no double counting. Within the five year period 

(2014 2019), ‘identified’ windfall sites are expected to deliver 1,089 dwellings, which 

accounts for nearly 20% of the dwellings anticipated to be delivered in this period, as 

shown in the table below, demonstrating that windfalls are an important element of future 

housing supply in South Cambridgeshire.  

 

Table 6: Delivery within five-year period from windfall sites in South Cambridgeshire 

 

 

2014-

2015 

2015-

2016 

2016-

2017 

2017-

2018 

2018-

2019 

TOTAL 

2014-2019 

Windfalls sites with permission  355 298 176 76 34 939 

Windfall allowance  0 0 0 100 150 250 

Windfalls granted due to lack of a 

five-year housing land supply  
0 75 75 0 0 150 

Total 355 373 251 176 184 1,339 

 

117. It is likely that delivery from windfall sites will increase in the next few years in South 

Cambridgeshire, reflecting the lack of a five-year housing land supply pending examination 

of the Local Plan. Planning appeals allowed in June 2014 relating to two sites in 

Waterbeach concluded that the Council cannot currently demonstrate a five year housing 

land supply. The Council’s Planning Committee in November 2014 approved a further 

planning application for 36 dwellings in Waterbeach, having considered the Council’s 

                                                
102

 NPPF, paragraph 48 (RD/NP/010) 
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housing land supply position. A number of planning applications for large windfall sites 

have been submitted that are contrary to the Council’s adopted planning policies but which 

the promoters argue will help the Council to deliver its five-year supply. It is anticipated that 

some of these planning applications will be considered at the Council’s Planning 

Committee in February 2015.  

 

118. Paragraphs 2.65 and 2.66 of the South Cambridgeshire Local Plan are consistent with 

Policy S/12 (2)103. The policy wording states that the Council will provide a 5% buffer as 

part of its 5-year housing land supply, which will be met mainly through windfalls. 

Paragraphs 2.65 and 2.66 explain that the Council has fully allocated land to deliver its 

housing requirement Indeed, the latest housing trajectory shows that the Council has 

provided for 19,678 homes through permissions and allocations against the 19,000 home 

requirement, a surplus of 678 homes. The Council has not relied on windfall sites to deliver 

its housing requirement even though it is confident that there will be a continuing supply of 

housing from windfall sites. This is in order to provide greater certainty for meeting the 

objectively assessed needs. A further 2,600 homes are shown to come forward under the 

windfall allowance, providing an overall supply of 22,287 homes during the plan period. The 

windfall supply is expected to be relatively constant during the plan period and therefore 

can be available to contribute towards the buffer throughout the plan period.  Both 

allocations and windfalls are considered to be reliable sources of supply over the plan 

period. 

 

119. The trajectory notes that as part of the City Deal, the Councils have committed to delivering 

an additional 1,000 homes on rural exception sites. These are not included in the trajectory 

calculations, coming after the submission of the Plans. At this stage, the Councils cannot 

demonstrate specific deliverable sites or history of delivery to justify including an further 

windfall allowance for these additional homes. They will be included in the trajectory once 

specific sites can be identified or planning permissions are granted and homes completed.  

 

120. Paragraph 2.66104 also explains that there are a number of sites, including the new village 

at Bourn Airfield, that could be brought forward if needed to respond to rapid change.  In 

view of its overall housing supply, the Council proposes that delivery of Bourn Airfield New 

Village is held back (see Policy S/12, part 1) even though the site could be delivered 

earlier; which will provide flexibility. This is addressed at Matter 8A ii. 

 

121. Policy S/12105 therefore states that the 5% buffer will be mainly met through windfalls 

because the windfall allowance effectively acts as the Council’s buffer for the purposes of 

five-year housing supply, the Council having fully allocated land to meet its 19,000 home 

requirement. 

 

 

 

 

                                                
103

 Page 36, RD/Sub/SC/010. 
104

 Page 38, RD/Sub/SC/010. 
105

 Page 36, RD/Sub/SC/010. 
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Matter 8B vi: For each Council what, if any, is the shortfall in delivery from the early years 

of the Plan period which needs to be accounted for and can this be made up in the first 

five years, which is the preferred method in Planning Practice Guidance? If not, what are 

the local circumstances which justify using a longer period (i.e not the economic 

recession). 

122. For Cambridge alone, there is no shortfall in delivery from the beginning of the plan period. 

The AMR 2014106 shows completions of 2,132 between 2011/2012 and 2013/2014 resulting 

in a surplus of 32 homes.  

 

123. For South Cambridgeshire alone, the AMR 2014107 shows completions of 1,873 homes 

between 2011/2012 and 2013/2014 resulting in a shortfall of 977 units. 

 

124. The joint housing trajectory shows an initial deficit of 945 residential units across Greater 

Cambridge from the period 2011/2012 to 2013/2014 (see Appendix 20). This is swiftly 

made up by 2016/2017 providing a surplus of 321 units. The NPPG108 says that local 

planning authorities should aim to deal with any undersupply within the first five years of the 

plan period where possible. This has been referred to as the Sedgefield method.  

 

125. At the time the Plans were prepared, there was no national planning policy about how any 

early shortfall should be made up.  The only national guidance had been as part of the 

previous Housing Delivery Grant where the Government’s methodology had been to make 

up any early shortfall evenly over the remainder of the plan period, now known as the 

Liverpool method.  This is the approach taken in both Local Plans, consistent with many 

others in the local area.  

 

126. Appendix 20 shows that the identified undersupply across Greater Cambridge is estimated 

to be rectified in year six of the plan period (2016/17). This equates to it being made up 

within two years of the current monitoring year.  This will therefore be addressed in full as 

part of the current five-year housing land supply. The reason for the lower level of provision 

in the early years of the Local Plans is mainly due to the phasing of the urban extensions 

as discussed previously. These sites span the local authority boundaries of both Councils 

and due to the nature of these developments, development on these sites begin in 

Cambridge developing outwards towards South Cambridgeshire to ensure comprehensive 

and coordinated development. Development in Northstowe was also held up by the 

recession (see response to 8B iii) resulting in a delay in delivery but work is due to start on 

site imminently and housing completions are expected to start in 2015/16.  

 

127. The identified undersupply for South Cambridgeshire alone (absent the joint trajectory) is 

not estimated to be rectified until year 9 of the plan period (2019/20). This is 5 years from 

the current monitoring year. The reasons for this are as set out above for the Greater 

Cambridge area, but compounded for South Cambridgeshire, reflecting the development 

strategy, that the fringe sites are building out from Cambridge and not reach South 

                                                
106

 Cambridge AMR – Appendix D, page 114 (RD/AD/360) 
107

 RD/AD/370 
108 NPPG, Housing and economic land availability assessment, paragraph 35 ref id: 3-035-20140306 
(RD/NP/020) 
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Cambridgeshire until the middle part of the plan period, and the lead-in time to deliver new 

settlements.   

 

128. If the Inspector were not to accept the Councils’ case for a joint housing trajectory, South 

Cambridgeshire District Council considers that the particular circumstances applying to the 

district justify use of the Liverpool method. In particular, the development strategy and 

sequence mean that to deliver sustainable development in South Cambridgeshire results in 

a focus on strategic scale developments on the edge of Cambridge at the top of the 

development sequence in the district and then at new settlements. These have a longer 

lead-in time that means they do not deliver early in the plan period but once they start 

delivering, they will provide significant levels of housing throughout the rest of the plan 

period.  Allocations for 900 homes in villages provides some flexibility and early delivery. It 

is only the next few years that South Cambridgeshire on its own may not be able to 

demonstrate a five-year supply. The use of the NPPG (Sedgefield) method would require 

additional development beyond the housing requirement in less sustainable locations 

contrary to the sustainable development strategy.  

 

Matter 8B vii: How will the extra 1,000 new homes on rural exception sites to be delivered 

as part of the City Deal be reflected in the housing trajectory / five year housing land 

supply?   

129. The submission of the Local Plans preceded the completion of the City Deal and therefore 

did not include the extra 1,000 homes on rural exception sites that form part of the City 

Deal agreement signed in June 2014.  

 

130. South Cambridgeshire District Council included an element of the City Deal 1,000 

additional homes in its assessment of five-year supply at the Waterbeach appeal hearings 

held in April and May 2014. The Waterbeach S78 appeal Inspector concluded in his 

reports109 that it was not appropriate to take account of the additional homes through City 

Deal as he considered there was considerable uncertainty at that time about the City Deal 

scheme including resolving joint governance and level of funding. He also considered that 

there were no specific deliverable sites identified that gave confidence that land was 

available and he concluded that there was no basis for categorising them as windfalls.  

 

131. The City Deal agreement had not been signed at the time of the appeals and the Council 

could not point to specific deliverable sites. A more cautious approach has been taken 

since the appeal decisions and the City Deal additional 1,000 homes have not been 

included in the updated housing trajectory in the AMR.  However, the partners have 

committed to delivering the 1,000 additional homes in the plan period as part of the City 

Deal and a note has been put under the trajectory to this effect. This provides an element 

of flexibility for land supply, could deliver additional homes towards the end of the five-year 

period and help to meet local village housing needs. The intention is that once sites gain 

planning permission and are built, they would be included in the trajectory in the usual way 

as windfalls.  As they will be in addition to the normal annual 200 windfall completions, they 

will be listed in a separate row, which will also assist with monitoring the City Deal.   

                                                
109

 RD/Strat/330 - paragraphs 39 and 40 on page 9, and RD/Strat/340 - paragraphs 34 and 35 on page 8 
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132. The City Deal has moved forward apace as discussed in Matter 7 and governance 

arrangements are now in place and there is expected to be greater clarity and certainty on 

the funding beyond the first five year phase by the end of January 2015. It is not clear what 

approach the Waterbeach Inspector would have taken under these circumstances.  The 

Council has also made good progress towards putting in place the resources necessary to 

identify and deliver the additional 1,000 homes on exception sites with appointment of a 

Head of Housing Development (New Build) and the Council is proactively working with the 

County Council asset management team investigating potential sites that could be 

identified and brought forward for development. A first site has now been identified in 

principle in Litlington for potentially 27 homes, and has been subject to local consultation 

and local needs analysis with a view to preparing a planning application. It is hoped to 

announce a second site soon.  The Council is also working closely with Parish Councils 

and social housing providers, and is soon to start a public call for sites through the 

Council’s magazine. The Council also considers that given the good progress on the City 

Deal and greater confidence over future funding, there could now be a case for including 

the full 1,000 homes in the overall trajectory. Alternatively, the 1,000 additional homes 

could be retained as an added buffer and to provide increased flexibility as discussed in 

Matter 8A ii. 
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Matter 8C 

Matter 8C: Should the more sustainable villages make an increased contribution to 

housing supply? Would this offer a more reliable contribution to land supply and delivery 

of new housing. (NB Specific policies for the rural areas – S/7, S/8, S/9, S/10, S/11 – will be 

considered in detail at a later hearing). 

Should the more sustainable villages make an increased contribution to housing supply? 

133. The NPPF states that the purpose of planning is to help achieve sustainable 

development110.  Relevant policies which set out what this means in practice for the 

planning system in South Cambridgeshire include paragraphs: 

 

30 – Local Plans to support a pattern of development which facilitates the use of 
sustainable transport modes. 

34 – Developments generating significant movements to be located where need to 
travel is minimised and use of sustainable transport modes maximised. 

37 –  Planning policies to aim for a balance of land uses to encourage people to 
minimise journey lengths for employment, shopping, education and other 
activities. 

38 –  Where practical, key facilities such as primary schools and local shops should be 
within walking distance of most properties.   

54 –  In rural areas plans should reflect local needs particularly for affordable housing, 
including through rural exception sites. 

55 –  In rural areas locate housing where it will enhance or maintain the vitality of rural 
communities. 

 

134. The more sustainable villages in the district are defined as Rural Centres and Minor Rural 

Centres in the submission Local Plan111.  These are the villages where development can 

most help to achieve sustainable development consistent with the NPPF.  Evidence for the 

classification of villages is set out in a Village Classification Report and the proposed 

classification was subject to public consultation in the 2012 Issues and Options 1 

document112.  The Draft Final SA records the outcome of consultation113.  The 2014 Village 

Services and Facilities Study sets out details of the services and facilities in each village, 

including its shops, schools, and public transport services114.   

 

135. Appendix 2 of the Village Classification Report consists of a detailed results table of village 

sustainability.  Most of the more sustainable villages lie within or on the edge of the Green 

Belt115.  Green Belt matters are addressed in the Council’s Matter 6 statement.  Regarding 

village sites beyond the Green Belt, these are generally less sustainable than locations 

higher up the development sequence as considered in the Councils’ Matter 2 statement.  

Of the two Rural Centres outside the Green Belt, the Plan already includes a major 

extension to Cambourne, the appropriateness of which will be considered later in the 

                                                
110

 RD/NP/010 paragraph 6.   
111111

 RD/Sub/SC/010 policies S/8 and S/9.   
112

 RD/LP/020 question 13.   
113

 RD/Sub/SC/060 Annex A in Chapter 2 page A185 
114

 RD/Strat/250 
115

 Rural Centres in the Green Belt: Histon & Impington, Sawston and Great Shelford & Stapleford with 1 
on the edge (Cottenham).  Minor Rural Centres in the Green Belt: Girton, Milton, Fulbourn and Comberton 
with 1 on the edge (Waterbeach).   
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examination process, and Cottenham has a constrained capacity to accommodate village 

scale growth due to significant capacity constraints at the landlocked primary school116.  Of 

the Minor Rural Centres outside the Green Belt a number also have particular constraints, 

Linton has road safety issues117, land to the north of Waterbeach is allocated for a new 

town in the Local Plan, and Bar Hill is a previously planned new settlement that is tightly 

encircled and defined by an access road. 

 

136. The Council has prepared a thorough SHLAA which includes sites proposed to the Council 

in a 2011 ‘Call for Sites’, sites on the edge of Cambridge, and sites proposed in 

representations to Issues & Options consultations118.  Over 300 sites have been assessed 

and these sites were also subject to SA119.  Site options were identified in the larger and 

better served villages and consulted on in the two rounds of Issues & Options consultation.   

 

137. The Council has proposed that this Local Plan should include some village site housing 

allocations to provide flexibility and to help ensure a continuous supply of housing land over 

the plan period120.  It has not imposed any arbitrary cap on the number or capacity of village 

housing site allocations in Rural Centres and Minor Rural Centres.  Rather it was the 

findings and conclusions of the SHLAA assessments121 and the outcome of Issues and 

Options consultation on site development options122 and rejected site options123 which 

assisted the Council in identifying the most appropriate sites for allocation in the Plan.  The 

merits of individual allocations and omission sites will be considered under separate 

matters.   

 

138. Notwithstanding, the Council considers that the overall capacity of village housing 

allocations should remain limited in the interest of achieving sustainable development.  This 

view is consistent with that of previous plan examinations124, where the Inspectors found 

the plan sound with no village allocations even though there were a large number of 

omission sites proposed through representations.  Paragraph 2.10 of the Core Strategy 

Examination Report states:  

 

“Very substantial development would be required to sustain village services. Villages in 

South Cambridgeshire received significant amounts of development under the previous 

planning strategy of dispersal, but this scale of past development does not appear to have 

led to the maintenance of services and facilities in the rural areas of the District as a 

whole”. And “There have been demographic and lifestyle changes in urban and rural areas 

which have a great influence on the sustainability and vitality of villages”. 

 

 

 

                                                
116

 SHLAA RD/Strat/120 appendix 7i, site 003, education comments page 265 
117

 SHLAA RD/Strat/120 appendix 7i, site 101, access comments page 968 
118

 SHLAA RD/Strat/120 
119

 RD/Sub/SC/060 Annex B 
120

 RD/Sub/SC/060 Annex A, Chapter 2, pages A99-A105 
121

 SHLAA RD/Strat/, Appendices 7i, 7ii and 7iii 
122

 RD/Sub/SC/60 Annex A, Chapter 3 pages A225 – A248, and Annex A Appendix 2 
123

 RD/Sub/SC/60 Annex A Appendix 3 
124

 RD/AD/190 Core Strategy Examination 2006, paragraphs 2.10 and 2.11 and RD/AD/210 Site Specific 
Policies Examination 2009 paragraphs 4.10, 4.11 and 30.1.  
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Paragraph 2.11 states:  

“The plan would be unsound if it allowed for large amounts of housing through extra 

flexibility in the approach to villages generally” and “.Development in villages should be 

limited in order to minimise commuting for employment purposes and unsustainable car 

journeys to larger centres for shopping and services”. 

Paragraph 4.11 of the Site Specific Policies Examination Report reinforces this point as 

follows: 

 

“…it is far more satisfactory in terms of the sequential approach and securing sustainable, 

low carbon development to identify a very small number of large sites, rather than spread 

planned development throughout the rural area”. 

 

139. Villages are already proposed to make a substantial contribution to housing supply over the 

plan period.  Village allocations in policy H/1 total 860 homes to which can be added the 59 

homes in Great and Little Abington and Graveley included in the submitted Local Plan as 

proposed major modifications125, total 919 homes and when sites with planning permission 

are included make a total of 4,705.  The plan also provides for 2,600 windfalls126 over the 

plan period.  This figure includes rural affordable housing to meet local needs which over 

the past 10 years have averaged 49.2 completions per year127.  Table 2 shows that village 

homes provide for 32.8% of the total supply of 22,287 homes. Additional windfalls may also 

arise during the period in which the district has no five-year housing supply as detailed in 

this statement at paragraph 117.  The Council has also committed to providing an extra 

1,000 rural exception site affordable homes as part of the Greater Cambridge City Deal by 

2031 which are not included in the housing trajectory (see Matter 8B vii).  In total therefore 

the Council expect that 4,519 homes will be delivered in village locations by 2031 to meet 

local needs, which amounts to 24% of the 19,000 homes objectively assessed need  for the 

district.   

 

Would this offer a more reliable contribution to land supply and delivery of new housing? 

140. The Councils’ Matter 2 statement considers the preferred sequential approach for new 

development and the place of more sustainable villages in the sequence.  Paragraph 17 

sets out the transport implications of a village focussed pattern of development.   

 

141. Spatial Planning for the Greater Cambridge Area over the last 24 years can be 

characterised as dispersed village growth in the early years of this period between 1991 

and 1997, the period between 1998 and 2007 when dispersed village growth was 

complemented by increasing numbers of housing completions at Cambourne, and the 

period since 2007 when the policy has been to minimise village development in favour of 

the development of urban extensions to Cambridge on land taken out of the Green Belt, 

ongoing development at Cambourne and the development of a new town at Northstowe.   

                                                
125

. RD/Sub/SC/030 MM/7/01 and MM/7/02.  Parish Council led proposals.   
126

 RD/Sub/SC/010 table page 39, Annual Monitoring Report 2013/2014- RD/AD/370 table page 35.  
Essentially all windfalls will be on village sites given that the district has no towns and all existing urban 
areas adjoining Cambridge have been built in the recent past.   
127

 AMR – RD/AD/370 table 4.20 page 55.   
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142. The Council considers it would not be appropriate to consider a more dispersed pattern of 

development in the Greater Cambridge area. Regular monitoring through the AMR will 

assess whether the urban extensions to Cambridge are built out into South Cambridgeshire 

according to plan and how successful the development of Northstowe is after development 

commences given the commitment of Government in the Autumn Statement to speeding up 

its delivery128. The Councils are confident that the strategy will be delivered, particularly as 

there is now clear evidence of delivery at the urban fringe sites and with Northstowe to start 

on site imminently. They have also committed to preparing a joint Local Plan starting by 

2019 which can respond as appropriate to any delivery issues that might arise. 

 

143. Notwithstanding, the Council is not opposed to locally supported village developments as is 

demonstrated by its commitment to provide an additional 1,000 rural exception site 

affordable homes as part of the Greater Cambridge City Deal and by its inclusion of Parish 

Council led development proposals in Great Abington, Little Abington and Graveley as 

proposed major modifications to the Local Plan129.  A number of Parish Councils are in the 

early stages of Neighbourhood Plan preparation and some of these may also include 

additional village housing developments130.   

 

  

                                                
128

 See https://www.gov.uk/government/topical-events/autumn-statement-2014 
129

 RD/Sub/SC/020, MM/7/01 and MM/7/02, pages 2-4 
130

 Linton and Hildersham, Histon and Impington and Gamlingay have declared neighbourhood areas or 
are consulting on them and 5 other parishes are showing an interest in neighbourhood planning.   
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